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Mr. Glenn Anderson from Travis Air Force Base (AFB) conducted the Remedial Program 
Managers (RPM) meeting held on 11 February 2004 at 0930 in Environmental Management, 
Building 570, Travis AFB, California. Attendees included: 
 
•  Glenn Anderson Travis AFB 
•  Dale Malsberger Travis AFB  
•  Wilford Day Travis AFB  
•  Tom Sreenivasan Travis AFB  
•  Roby Gregg Air Force Center for Environmental Excellence (AFCEE) 
•  Gregory Parrott Travis AFB 
•  John Lucey U.S. Environment Protection Agency (U.S. EPA) 
•  Elizabeth Allen TechLaw 
•  Sarah Raker Regional Water Quality Control Board (the Water Board) 
•  Jose Salcedo Department of Toxic Substances Control (DTSC) 
•  Mike Wray CH2M Hill  
•  Amir Matin URS 
•  Elise Willmeth URS 
•  Eric Rixen Shaw Engineering and Infrastructure (Shaw E&I) 
 
Handouts distributed throughout the meeting included: 

•  Attachment 1  Meeting Agenda 
•  Attachment 2  Master Meeting, Teleconference, and Document Schedules 
•  Attachment 3  Proposed Locations to Re-Sample Union Creek 
•  Attachment 4  SBBGWTP Monthly Data Sheet (January 2004) 
•  Attachment 5  CGWTP Monthly Data Sheet (January 2004) 
•  Attachment 6  NGWTP Monthly Data Sheet (January 2004) 
•  Attachment 7  URS Field Activities, Travis AFB (January 2004) 

1. ADMINISTRATIVE 

A. Previous Meeting Minutes 
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The meeting minutes from the December 2003 RPM meeting were approved 
with changes and finalized.  



B. Master Meeting and Document Schedule 

The revised Travis AFB Master Meeting, Teleconference, and Document 
Schedules were distributed (see Attachment 2).  

Travis AFB Master Meeting and Document Schedule 

 Page 2, SD042 Remedial Action Report schedule was updated. Agencies did 
not generate comments, resulting in final due date being changed to 28 
January 2004. 

 Page 2, Corrective Action Management Unit (CAMU) Phase 2 – Project 
Summary Report schedule was established. 

 Page 4, Groundwater Sampling and Analysis Program (GSAP) Annual 
Report response to comments meeting was changed to not applicable (NA). 
Mr. Sreenivasan stated that the response to comments and final due date has 
been delayed to 20 February 2004.  

 Page 5, Quarterly Newsletter for the 22 April 2004 RAB schedule was 
updated. 

Note: Ms. Raker requested that all references to the RWQCB be changed to the Water Board. 

2. OPERABLE UNIT UPDATE 

A. North, East, West Industrial Operable Unit 

1. NEWIOU ROD Plan of Action and Milestone  

a. Ecological Technical Memorandum  

Mr. Malsberger stated that the Air Force submitted via email to the 
regulatory agencies the minutes of the last Ecological Technical 
Memorandum meeting. 

The risk assessors met on 10 February 2004 and agreement was 
reached on many issues. A revised Ecological Technical 
Memorandum will be submitted after the sampling data have been 
received. 

Mr. Lucey stated that there was a caveat to confirm that upland site 
samples at depth do not have contamination. The data and sampling 
for Union Creek would be an appendix to the technical memorandum. 

Ms. Allen asked where the risk management decision would be 
documented. Mr. Malsberger stated in Chapter 7. Ms. Allen stated 
that the risk assessment is a technical assessment depicting the 
strength and limitation of the data. Ultimately, a risk management 
decision, which is a subjective judgment, should be in the record of 
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decision and not in the risk assessment itself. It is almost a Tier II 
ecological risk assessment. 

Mr. Malsberger stated that the Ecological Technical Memorandum is 
not a risk assessment document. It is an ecological technical 
memorandum that includes risk assessment along with risk 
management decision rationale. 

Mr. Malsberger stated that it may require the Air Force to create a 
revised Table 6-1 that includes recommendations for action or no 
action. Section 7 would have a table of each site. 

The Air Force will expand the tables to include Tiers I and II and 
incorporate the results of the Union Creek sampling. This will result 
in a new Table 6-1. 

Ms. Raker requested that the approach and the risk management 
decision be explained.  

Mr. Lucey also reported that the risk assessors thought the name of 
the report should be changed. It was agreed that the report would 
continue to be called an ecological technical memorandum. 

b. Union Creek Sampling 

Mr. Malsberger distributed the proposed sampling locations at Union 
Creek (see Attachment 3).   

All locations were previously sampled for the same analytes; 
therefore, direct comparison will be made. Mr. Malsberger requested 
that the agencies review the proposed locations and submit comments.  

Samples of sediment and surface water will be collected.  

Mr. Malsberger stated that it is a biased sampling approach.  

Ms. Raker requested data quality objectives (DQOs) and the rationale 
for the proposed locations. Mr. Malsberger will provide an email 
explaining the rationale for the sampling. 

Mr. Lucey recommended that sampling take place upstream of the 
duck pond. In addition, an exploratory characterization of Union 
Creek should be conducted in order to get sediment depth profile. 

Mr. Lucey stated that he is in agreement with the sampling plan; 
however, he would like the Air Force to provide the following 
information:  

Representativeness of the background sampling; • 
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Upstream sampling of the duck pond;  • 
• 
• 
• 

Depth of sediment (survey of sediment thickness);  
Vertical characterization (depth profile); and  
Data on the spawning areas for salmon. 

Ms. Raker asked what will be done with the data. There is no point in 
the comparison because of what has gone on at Union Creek. What 
should be determined is whether or not the current habitat is a risk to 
receptors. Mr. Malsberger stated that the natural inclination is to 
determine what has happened since the old samples were collected. 
The comparison will not be a big decision-making component. 

Ms. Raker requested a written rationale on the proposed sampling to 
be conducted. 

Ms. Raker requested that Ms. Lynn Suer consult on this project and 
review the proposed sample locations. 

Ms. Raker asked if it is possible for the Compliance Division to give a 
brief presentation on the Stormwater Pollution Prevention Plan at 
Travis AFB.  

3. CURRENT PROJECTS 

A. South Base Boundary Groundwater Treatment Plant 

Mr. Sreenivasan reported that the South Base Boundary Groundwater Treatment 
Plant (SBBGWTP) performed at 99.2% uptime with approximately 5.9 million 
gallons of groundwater extracted and treated during the month of January 2004. 
The average flow for the SBBGWTP was 132 gallons per minute (gpm). 
Approximately 4 pounds of volatile organic compounds (VOCs) was removed 
during January 2004. The total mass of VOCs removed since startup of the 
system is 241 pounds (see Attachment 4).  

The plant experienced periodic shutdowns throughout the month in support of 
connecting the new FT005 extraction wells. 

Specific optimization activities pertaining to extraction wells shutdown on sites 
SS029, SS030, and FT005 are under regulatory review. Based on the consensus 
reached between parties, the selected activities will be implemented. 

Mr. Sreenivasan received an email from Ms. Raker regarding the above-
mentioned wells to be shut down which stated that the Water Board agrees with 
the recommendations and implementation would be appropriate. 
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FT005 Off-Base Project Update 
Connection of the newly installed extraction wells to the SBBGWTP is complete. 
Also the startup and shakedown of the expanded system is complete. A sample 
will be collected each week for a four-week period; the sample will be collected 
from the effluent stream and used to evaluate system effectiveness. URS, CH2M 
Hill, and Travis AFB met to coordinate transfer of the system responsibilities. 

B. Central Groundwater Treatment Plant 

Mr. Sreenivasan reported that the Central Groundwater Treatment Plant 
(CGWTP) performed at 97.1% uptime with approximately 3.8 million gallons of 
groundwater extracted and treated during the month of January 2004. The 
average flow for the CGWTP was 86.6 gpm. Approximately 394 pounds of 
VOCs (of which 373 pounds were from vapor) were removed during January 
2004. The total mass of VOCs removed since startup of the system is 4,743 
pounds (see Attachment 5). 

The thermal oxidation system continued to treat soil vapor from the 2-phase well 
as part of the SS016 focused vapor extraction activities. System vapor samples 
are scheduled to be collected again in March 2004. 

The West Treatment and Transfer Plant vacuum blowers remain off line during 
the rebound study. Rebound samples will be collected and analyzed in March 
2004. 

All treated water is being diverted to the storm sewer which is the standard 
operating procedure during the winter months. The Air Force will resume 
irrigation of Area 200 in the spring.  

Specific optimization activities pertaining to extraction wells on sites SD037 and 
SD043 are under regulatory review. Also, recommendations for the closure of 
free product sites SD034, ST032, and SS014 will be provided to the agencies 
prior to the next RPM meeting for their concurrence. Selected activities will be 
implemented as soon as go-ahead is given. 

C. North Groundwater Treatment Plant 

Mr. Sreenivasan reported that the North Groundwater Treatment Plant (NGWTP) 
performed at 100% uptime with approximately 1.1 million gallons of 
groundwater extracted and treated during the month of January 2004. The 
average flow for the NGWTP was 24.1 gpm. Less than a pound of vapor and 
groundwater VOC mass was removed through extraction during January 2004. 
The total mass of VOCs removed since startup of the system is 5,121 pounds (see 
Attachment 6). 

The NGWTP experienced no shutdowns during the month of January 2004. 
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The soil vapor extraction system remained off line due to water levels above the 
well screens.  



All treated groundwater from the plant was sent to the duck pond for beneficial 
use. 

The total suspended solids numbers that were reported last month were correct 
and they are in micrograms per liters. 

D. SS015 Monitoring Wells Location 

Mr. Sreenivasan stated that the five base monitoring wells (MW104x15, 
MW105x15, MW216x15, MW238x15, and MW315x15) shall be retained at the 
site along with two new wells. The RPMs discussed possible locations for the 
new wells.  

Mr. Malsberger distributed an overlay of the proposed SS015 monitoring well 
locations for the agencies to review. The construction will begin in the summer 
of 2004. 

The agencies will provide comments at the next agency teleconference. 

E. CAMU Phase 2 Project Summary Report 

Mr. Malsberger stated that the draft CAMU Phase 2 Project Summary Report 
will be submitted on 19 February 2004. 

The Air Force will give a presentation to the Water Board in Oakland, California, 
on 24 March 2004. 

F. CAMU Wetland Mitigation Performance Criteria 

Mr. Malsberger stated that Shaw E&I will do a three- to four-day survey during 
April and June to determine if additional action is required to develop vernal 
pools and wetlands.  

G. LF008 Soil Remedial Action Report Review 

Mr. Anderson stated that the LF008 Soil Remedial Action Report is being 
reviewed by agencies and the Restoration Advisory Board (RAB). 

H. DP039 Optimization 

This will be discussed after today’s meeting.  

I. Restoration Advisory Board Update 

Mr. Sreenivasan stated that the January 2004 RAB debrief resulted in drafting the 
Guardian articles and the meeting presentations for the April 2004 RAB. 

A middle school environment education project is under development between 
URS and Travis AFB public affairs office. It is planned to take place prior to the 
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next RAB meeting in April 2004. Agency participation in this project will be 
appreciated. 

The next RAB meeting will be 22 April 2004 at 7:00 p.m. at the Northern Solano 
County Association of Realtors office in Fairfield.  

4. PROGRAM ISSUES UPDATE 

A. Project Funding and Prioritizing 

Mr. Anderson stated that the Travis AFB environmental projects have been 
validated and the Air Force anticipates receiving all requested funds for fiscal 
year 2004. 

B. Field Activity Reports 

Mr. Anderson distributed the field activity reports from URS (see Attachment 7).  
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ACTION ITEM LIST 

(Action Items Closed) 

as of 11 February 2004 
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ITEM # 
RESPONSIBL

E ACTION ITEM DUE DATE STATUS 

1.  Agencies Letter emphasizing the need for the 
optimization of DP039. 

Open DP039 has been validated and the Air Force 
has received full funding. DTSC submitted a 
letter to AMC expressing the importance of 
this project. 

Completed. Item Closed. 

2.  Air Force Update SD042 schedule. Open Completed. Item Closed. 

 



ACTION ITEM LIST 

(Action Items Open) as of 11 February 2004 
 

ITEM # 
RESPONSIBL

E ACTION ITEM DUE DATE STATUS 

1.  Air Force To provide evaluation of the FT004 
monitoring well (MW131x04) to 
be converted to an extraction well 

18 February 2004 Ongoing. 

2.  Air Force To develop a presentation on the 
CAMU to the Water Board’s 
landfill regulators. 

24 March 2004 Pending. To be presented by Mr. Malsberger 
along with CH2M Hill and Shaw 
representatives. Tentative date is 24 March 
2004. 

3.  Air Force Develop the NFRAP document for 
SS041. 

May 2004 Ongoing. 

4.  Agencies To provide comments on proposed 
locations for SS015 monitoring 
wells. 

11 February 2004 The Environmental Flight is still working with 
Civil Engineering to identify the locations of 
and install the monitoring wells.  Two new 
wells will be installed in the summer 2004.  

Ongoing. 

5.  Air Force Provide rationale for the proposed 
locations to re-sample at Union 
Creek 

25 February 2004 New Item  

6.  Agencies To have risk assessors review 
proposed locations to resample at 
Union Creek 

10 March 2004 New Item. 
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